

**Change Order**

OWNER	[ ]
ARCHITECT	[ ]
CONTRACTOR	[ ]
FIELD	[ ]
OTHER	[ ]

**AIA Document G701  
Electronic Format**

THIS DOCUMENT HAS IMPORTANT LEGAL CONSEQUENCES. CONSULTATION WITH AN ATTORNEY IS ENCOURAGED WITH RESPECT TO ITS COMPLETION OR MODIFICATION. AUTHENTICATION OF THIS ELECTRONICALLY DRAFTED AIA DOCUMENT MAY BE MADE BY USING AIA DOCUMENT D401.

**PROJECT:**

Highland HS - 2018 Partial Roof Replacement  
450 Erial Road  
Blackwood, NJ 08012

**CHANGE ORDER NUMBER: 1**

**DATE:** October 30, 2018  
**ARCHITECT'S PROJECT NO:** 17-13  
**CONTRACT DATE:** 07-02-18  
**CONTRACT FOR:** All Work

**TO CONTRACTOR:**

Jottan, Inc  
P.O. Box 166  
Florence, NJ 08518

The Contract is changed as follows: Change Order # 1 shall be a DEDUCT in the amount of \$15,895.60 to credit the unused portion of the Allowance back to the Owner.

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$	1,098,287.00
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$	1,098,287.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be ( <del>increased</del> ) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order in the amount of	\$	(15,895.60)
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be	\$	1,082,391.40
The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> ) ( <del>unchanged</del> ) by ( ) days.		
The Date of Substantial Completion as of the date of this Change Order therefore is unchanged.		

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**ARCHITECT**

Garrison Architects  
713 Creek Road  
Bellmawr, NJ 08031

BY: Shawn Flaherty  
Print  
Name: Shawn Flaherty

DATE: October 30, 2018

**OWNER**

Black Horse Pike Regional School District  
580 Erial Road  
Blackwood, NJ 08012

BY: \_\_\_\_\_  
Print  
Name: \_\_\_\_\_

DATE: \_\_\_\_\_

**CONTRACTOR**

Jottan, Inc  
P.O. Box 166  
Florence, NJ 08518

BY: Jeff Newman  
Print  
Name: Jeff Newman

DATE: 11/1/18

**CONSTRUCTION MANAGER**

New Road Construction Management  
1876 Greentree Road  
Cherry Hill, NJ 08003

BY: Robert Notley  
Print  
Name: ROBERT NOTLEY

DATE: 11/2/2018